Activity Activity Eary — EBarly  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FYi1 | FY12 | FY13 | FYi4 | FY15 [FYi6
L Description Sat__Fish _bu b comp [T M R TR et e e
AR00004030 |PROJECT MANAGEMENT FY06 01AUGO06 |29SEP06 43 43 ol | AW
AR00004080 |Project Start 01AUGO06* 0 0 0
AR00004040 |PROJECT MANAGEMENT FY07 020CT06 |28SEP07 249 249 0 NV
AR00004070 |KRCEE Support 300CT06 |28NOV06 20 20 0 N
AR00004490 |3007 Request 15AUG07* | 15AUG07 1 1 0 X
AR00004090 |John Russell Soil Piles 04SEP07* |04SEPO7 1 1 0 X
AR00004050 |PROJECT MANAGEMENT FY08 010CT07 |30SEP08 251 251 0 N/
AR00004060 |PROJECT MANAGEMENT FY09 010CT08 |30SEP09 250 250 0 NV
AR00004061 PROJECT MANAGEMENT FY10 010CT09 |30SEP10 250 250 0 NV
AR00004063 |PROJECT MANAGEMENT FY11 010CT10 |30SEP11 250 250 0 NV
AR00004062 |PROJECT MANAGEMENT FY12 030CT11 |02MAR12 104 104 0 y _ 4
AR00005063 | Project Finish 02MAR12 0 0 0
1RN Removal Notification
AR00000780 | Develop Draft Removal Notification 01DECO06 |21DEC06 15 15 0 N
AR00001610 Internal review of Removal Notification 22DEC06 |27DEC06 2 2 0 X
AR00000790 |Issue draft Removal Notification to DOE Tech 28DEC06 0 0 0
AR00001620 |Revision to Removal Notification 28DEC06 |28DEC06 1 1 0 X
AR00000800 | DOE tech Review Draft Removal Notification 29DEC06 |05JAN07 5 5 0 X
AR00001470 |Incorporate Comments from DOE on Draft Rem. Not. 08JANO7 |09JANO7 2 2 0 X
AR00001441 Comments Resolution Meeting with DOE 10JANO7 |10JANO7 1 1 0 X
AR00001401 Incorporate DOE comments into Removal Notificati 11JANO7 |12JANO7 2 2 0 N
AR00001402 |Internal Review of Removal Notification 16JANO7 |16JANO7 1 1 0 X
AR00001403 |Revise Removal Notification 17JANO7 |17JANO7 1 1 0 X
AR00001404 |Issue Removal Notification to DOE Legal 17JANO7 0 0 0
AR00001405 |DOE Legal review of Removal Notifcation 18JANO7 | 24JANO7 5 5 0 X
AR00001406 |Incorporate DOE Legal comments 25JAN07 |25JANO7 1 1 0 X
AR00001407 |Internal Review of Removal Notification 26JANO7 |26JANO7 1 1 0 X
AR00001408 |Revise Removal Notification 29JANO7 |29JANO7 1 1 0 X
AR00001409 |Issue Removal Notification to DOE for transmitta 30JANO7 |30JANO7 1 1 0 X
AR00001482 | DOE Issue Final Removal Notification to Reg 30JANO7 0 0 0
AR00001492 | Regulator review of Removal Notification 31JANO7 |27FEBO7 20 20 0 N
AR00001502 |Incorporate Regulator comments 28FEB07 |01MARO07 2 2 0 X
AR00001503 |Internal Review of Removal Notification 02MAR07 |02MARO07 1 1 0 X
AR00001504 | Revise Removal Notification 05MAR07 |05MARO07 1 1 0 X
AR00001505 |Issue Removal Notification to DOE Tech 05MARO07 0 0 0
AR00001506 |DOE Tech Review of Removal Notification 06MAR07 |07MARO07 2 2 0 X
AR00001507  |Revise with DOE Tech comments 08MAR07 |08MARO07 1 1 0 X
AR00001508 |Issue removal Notification to DOE Legal 08MARO07 0 0 0
AR00001509 | DOE Legal Review Removal Notificiation 09MARO07 |12MARO07 2 2 0 X
AR00001542  |Revise Removal Notification with DOE Legal Comme 13MARO07 |13MARO07 1 1 0 X
Start Date 010CT02 ﬁ Early Bar ARCT Sheet 1 of 19
Finish Date 02MAR12 o . Date Revision Checked | Approved
Data Date 24APROG A Fogress Bar Paducah Remediation Services
Run Date 11JUN08 15:24 | AN Critical Activity Soils Operable Unit
© Primavera Systems, Inc.




Activity
ID
AR00001511
AR00001513
AR00001543
AR00001514
AR00001512
AR00001522

AR00000770
AR00000810
AR00001210
AR00001220
AR00001660
AR00001670
AR00000811
AR00000821
AR00000820
AR00000830
AR00000970
AR00000980
AR00000840
AR00000960
ARO00000990
AR00000850
AR00000860
AR00001000
AR00001010
AR00000870
AR00000880
AR00000890
AR00001020
AR00001030
AR00001040
AR00001050
AR00001060
AR00001070
AR00001080
AR00001090
AR00001400
AR00000900
AR00001410
AR00000910
AR00001420
AR00000920
AR00001430
AR00000930
AR00000940
AR00000950
AR00001180

Activity
Description

Internal review of Removal Notification
Issue Removal Notification to DOE for transmitta
Revise Removal Notification
DOE Issue Removal Notification to Regs
Regulator Review/Approval Removal Notification
Approval of Removal Notification

EE/CA

Develop DO EE/CA

PRS Peer Review

Revision to EE/CA

PRS Tech Editing

Revision to EE/CA

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
Issue DO EE/CA to DOE

DOE Review DO EE/CA

Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE
Revise draft DO with DOE Tech comments
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO

Issue D1 EE/CA to DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE Issue D1 EE/CA to EPAKKY

EPA/KY Review D1 EE/CA

DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS
REVISION TO CRS

ISSUE CRS FOR DOE LEAGL REVIEW

DOE LEGAL REVIEW OF CRS

REVISION TO CRS

DOE ISSUE CRS TO REGULATORS

CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 EE/CA
INTERNAL/DOE TECH REVIEW OF D2 EE/CA
Issue D2 EE/CA to DOE FOR LEGAL REVIEW
REVISION TO D2 EE/CA

DOE LEGAL REVIEW OF D2 EE/CA

REVISION TO D2 EE/CA

DOE Issue D2 EE/CA to EPAKKY
INTERNAL/DOE CERTIFICATION/REPRODUCTION
EPA/KY Review D2 EE/CA

EPA/KY Approve D2 EE/CA

Public comment period

CLOSE OF PUBLIC COMMENTS ON EE/CA
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Activity
ID

AR00001100
AR00001110
AR00001330
AR00001570
AR00001680
AR00001690
AR00001120
AR00001480
AR00001130
AR00001140
AR00001200
AR00001160
AR00001190
AR00001150
AR00001170
AR00001230
AR00001240
AR00001440
AR00001580
AR00001590
AR00001630
AR00001640
AR00001650
AR00001600
AR00001450
AR00001250
AR00001260
AR00001270
AR00001280
AR00001290
AR00001300
AR00001460
AR00001490
AR00001500
AR00001510
AR00001520
AR00001530
AR00001310
AR00001540
AR00001320
AR00001550
AR00001560

AR00001561

AR00001340

AR00001350

AR00001360

AR00001370

AR00001380

AR00001390

Activity
Description

Action Memorandum/LUCIP

Prepare DO Action Memorandum/LUCIP

PRS Peer Review

Revision to Action Memorandum/LUCIP

PRS Tech Editing

Revision to Action Memo/LUCIP

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
Issue DO Action Memorandum/LUCIP to DOE

DOE REVIEWS D0 Action Memorandum/LUCIP

Develop Comment Response Table

COMMENT RESOLUTIONS MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL
DOE LEGAL REVIEW OF D1 ACTION MEMO/LUCIP
REVISE D1 ACTION MEMO/LUCIP W/ DOE LEGAL COMMENT
ISSE D1 ACTION MEMO/LUCIP TO DOE HQ

DOE HQ REVIEW

Close of Public Comment Period for EE/CA

Incorporate Public Comments into AM/LUCIP

Comment Resolution with DOE

INCORPORATE DOE HQ COMMENTS

INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1)
EPA/KY REVIEW D1 Action Memorandum/LUCIP
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS

REVISION TO CRS

ISSUE CRS FOR DOE LEGAL REVIEW

DOE LEGAL REVIEW OF CRS

REVISION TO CRS

DOE ISSUE CRS TO REGULATORS

CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 ACTION MEMO
INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO
ISSUE Action Memorandum/LUCIP (D2) TO DOE
REVISION TO D2 ACTION MEMO/LUCIP

DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP
REVISION TO D2 ACTION MEMO/LUCIP
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2)
EPA/KY REVIEW AND APPROVE Action Memo/LUCIP
DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP
Action Memorandum SIGNATURE

ISSUE SIGNED Action Memorandum TO EPA/KDEP
EPA/KDEP Action Memorandum SIGNATURE

EPA/KDEP RETURN SIGNED Action Memorandum

Early
Start

03JULO7

03JULO7
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Activity Activity Early Early Orig Rem %

ID Description Start Finish Dur Dur Comp
AR00002010 |REMOVAL ACTION WORK PLAN 24SEP07 |24SEP08 252*|  252* 0
AR00002020 |PREPARE REMOVAL ACTION WORK PLAN 24SEP07 |18DEC07 60 60 0
AR00002270 | PRS Peer Review 19DEC07 |04JANO8 10 10 0
AR00002290 | Revision to Removal Action Work Plan 07JANO8 | 11JANO8 5 5 0
AR00002740 |PRS Tech Editing 14JANO8 | 18JANO8 5 5 0
AR00002750 | Revision to RAWP 22JAN0O8 |28JANO8 5 5 0
AR00002030 |INTERNAL REVIEW (D0) RAWP 29JAN08 |11FEBO08 10 10 0
AR00002040 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12FEB08 |18FEBO08 5 5 0
AR00002050 |ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 18FEB08 0 0 0
AR00002060 |DOE REVIEW OF REMOVAL ACTION WORK PLAN 19FEB08 |17MAR08 20 20 0
AR00002090 | Develop Comment Response Table 18MARO08 |25MAR08 5 5 0
AR00002100 |COMMENT RESOLUTION MEETING WITH DOE 26MAR08 |26MAR08 1 1 0
AR00002070 |REVISE DRAFT DO WITH DOE TECH COMMENTS 27MAR08 |09APR08 10 10 0
AR00002080 |INTERNAL REVIEW (PRS Mgmt and Legal) 10APR08 |16APR08 5 5 0
AR00002110 |REVISE THE DRAFT DO 17APR08 |23APR08 5 5 0
AR00002130 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 23APR08 0 0 0
AR00002120 |DOE LEGAL REVIEW OF D1 RAWP 24APR08 [21MAY08 20 20 0
AR00002140 |REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 22MAY08 |05JUNO08 10 10 0
AR00002260 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 06JUNO8 | 19JUNO8 10 10 0
AR00002150 |DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 23JUN08 0 0 0
AR00002160 |EPA/KY REVIEW REMOVAL ACTION WORK PLAN 24JUN0O8 |24JUL08 21 21 0
AR00002170 |DEVELOP COMMENT RESPONSE SUMMARY 25JUL08  |28JUL08 2 2 0
AR00002180 |INTERNAL/DOE TECH REVIEW OF CRS 29JUL08 [29JUL08 1 1 0
AR00002190 |REVISION TO CRS 30JULO8  |30JULO8 1 1 0
AR00002200 |ISSUE CRS FOR DOE LEGAL REVIEW 31JUL08  [31JUL0O8 1 1 0
AR00002280 |DOE LEGAL REVIEW OF CRS 01AUGO08 |04AUGO08 2 2 0
AR00002300 |REVISION TO CRS 05AUG08 |05AUG08 1 1 0
AR00002570 |DOE ISSUE CRS TO REGULATORS 06AUG08 |06AUGO08 1 1 0
AR00002580 |CRS MEETING WITH REGULATORS AND DOE 07AUG08 |07AUG08 1 1 0
AR00002590 |INCORPORATE COMMENTS INTO D2 RAWP 08AUG08 |11AUG08 2 2 0
AR00002600 |INTERNAL/DOE TECH REVIEW OF D2 RAWP 12AUG08 | 13AUGO08 2 2 0
AR00002210  |ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 14AUG08 0 0 0
AR00002610 |REVISION TO D2 RAWP 14AUG08 | 14AUGO08 1 1 0
AR00002220 |DOE LEGAL REVIEW 15AUG08 |21AUG08 5 5 0
AR00002620 |REVISION TO D2 RAWP 22AUG08 [22AUG08 1 1 0
AR00002230 |DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 25AUG08 0 0 0
AR00002630 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 25AUG08 |25AUG08 1 1 0
AR00002240 |EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 26AUG08 |24SEP08 21 21 0

AR00002250 |EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 24SEP08 0 0 0
AR00002320 |REMOVAL ACTION COMPLETION REPORT 06FEB09 |20NOV09 201*| 201* 0
AR00002330 |PREPARE REMOVAL ACTION COMPLETION REPORT 06FEB09 |01MAY09 60 60 0
AR00002780 | PRS Peer Review 04MAY09 |08MAY09 5 5 0
AR00002790 |Revision to Removal Action Completion Report 11MAY09 |13MAY09 3 3 0
AR00002800 |PRS Tech Editing 14MAY09 | 18MAY09 3 3 0
AR00002810 | Revision to RACR 19MAY09 | 20MAY09 2 2 0
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Activity Activity Early  Eary  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FYi1 | FY12 | FY13 | FYi4 | FY15 |FYi6
1o Description Start Finish  Dur  Dur  Comp [TTTTITITITITIITIITITTITITII

AR00002340  INTERNAL REVIEW (DO) REMOVAL ACTION COMP RPT 21MAY09 27MAY09 4 4 0 X
AR00002350 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 28MAY09 |01JUNO9 3 3 0 X
AR00002360 |ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 01JUN09 0 0 0

AR00002370 |DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 02JUN09 |15JUNO09 10 10 0 N
AR00002400 |develop Comment Response Table 16JUN09 [22JUN09 5 5 0 X
AR00002410 |COMMENT RESOLUTION MEETING WITH DOE 23JUN09 |23JUNO09 1 1 0 X
AR00002380 |REVISE DRAFT DO WITH DOE TECH COMMENTS 24JUN09 |25JUNO09 2 2 0 X
AR00002390 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 26JUN09 |29JUNO09 2 2 0 X
AR00002420 |REVISE THE DRAFT DO 30JUN09 |01JUL09 2 2 0 X
AR00002440 |ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 01JULO9 0 0 0

AR00002430 |DOE LEGAL REVIEW 06JUL09  [17JULO9 10 10 0 X
AR00002450 |REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 20JULO9 [21JUL09 2 2 0 X
AR00002640 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 22JUL09 |28JUL09 5 5 0 X
AR00002460 |DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1) 28JUL09 0 0 0

AR00002470 |EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP REPORT ~ |29JUL09 |23SEP09 40 40 0 y.\4
AR00002480 |DEVELOP COMMENT RESPONSE SUMMARY 24SEP09 |25SEP09 2 2 0 X
AR00002490 |INTERNAL/DOE TECH REVIEW OF CRS 28SEP09 |28SEP09 1 1 0 X
AR00002500 |REVISION TO CRS 29SEP09 |29SEP09 1 1 0 X
AR00002510 |ISSUE CRS FOR DOE LEGAL REVIEW 30SEP09 |30SEP09 1 1 0 X
AR00002650 |DOE LEGAL REVIEW OF CRS 010CT09 [020CT09 2 2 0 X
AR00002660 |REVISION TO CRS 050CT09 [050CT09 1 1 0 X
AR00002670 |DOE ISSUE CRS TO REGULATORS 060CT09 |060CT09 1 1 0 X
AR00002680 |CRS MEETING WITH REGULATORS AND DOE 070CT09 [070CT09 1 1 0 X
AR00002690 |INCORPORATE COMMENTS INTO D2 RACR 080CT09 [090CT09 2 2 0 X
AR00002700 |INTERNAL/DOE TECH REVIEW OF D2 RACR 120CT09 |120CT09 1 1 0 X
AR00002520 |ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 130CT09 0 0 0

AR00002710 |REVISION TO D2 REMOVAL ACTION COMPL REPORT 130CT09 |130CT09 1 1 0 X
AR00002530 |DOE LEGAL REVIEW OF D2 RACR 140CT09 |160CT09 3 3 0 X
AR00002720 |REVISION TO D2 REMOVAL ACTION COMPLETION RPT 190CT09 |190CT09 1 1 0 X
AR00002730 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 200CT09 [220CT09 3 3 0 X
AR00002540 |DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2) 220CT09 0 0 0

AR00002550 |EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 230CT09 [20NOV09 21 21 0 N
AR00002560 |EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 20NOV09 0 0 0

1SAP Sampling and Analysis Plan

AR00002371 Develop SAP for waste characterization 23MAY08 |06JUNO8 10 10 0 N
AR00002381 | Review of SAP 09JUN08 |13JUNO8 5 5 0 X
AR00002391 | Revise SAP 16JUNO8 |20JUNO8 5 5 0 X
AR00002401 Review and approval of SAP 23JUNO8 |27JUNO8 5 5 0 X
AR00002441 Develop SOW for Laboratory 23JUNO8 |27JUNO8 5 5 0 X
AR00002421  |Sampling of 3 Facilities 30JUN08 |22JUL08 15 15 0 N
AR00002431  |Analysis of Samples 23JULO8 |08SEP08 33 33 0 &
2MOB Mobilization Activities

AR00002341 | DEVELOP EXCAVATION PERMITS 28AUGO08 |04SEP08 5 5 0 X
AR00002351 |MARKING OF UTILITIES 05SEP08 |18SEP08 10 10 0 X
AR00002318 | DEVELOP AND APPROVE LANDFILL PACKAGES 09SEP08 |30SEP08 16 16 0 N
AR00002329 | MOBILIZATION (INCLUDING TRAINING) 09SEP08 |22SEP08 10 10 0 N
AR00002331 |DRY RUN IFR 09SEP08 |11SEP08 3 3 0 X
AR00002361 |IFR 25SEP08 |30SEP08 4 4 0 X
AR00002451 |START FIELD WORK 010CT08 0 0 0
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Activity Activity Eary ~ Early  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FYi1 | FY12 | FY13 | FYi4 | FY15 [FYi6
= Description Start Finish  Dur  Dur  Comp [T

3C-410 C-41-B Sludge Lagoon

|
AR00002316  |410 B Sludge Lagoon 010CT08 [29DEC08 60 60 0 A\
AR00002436 |C-410 GAP 010CT08 [29DEC08 60 60 0 A\
AR00002336 |Sample Analysis 290CT08 |28JAN09 60 60 0 Y
AR00002326 | C-410 B Site Restoration 30DEC08 |06JAN09 5 5 0 X
AR00002322 |DEMOBILIZATION 07JAN09 |13JANO9 5 5 0 X
AR00002405 | Develop DOT paperwork for 410-b 29JAN09 |18FEBO09 15 15 0 N
AR00002411 Develop OSSMR package for 410-B 29JAN09 |18FEBO09 15 15 0 N
AR00002402 | Conduct OSSMR and receive approval for 410-B 19FEB09 |23FEB09 3 3 0 X
AR00002406 | Waste disposition to off-site Landfill for 410-B 24FEB09 |09MARO09 10 10 0 X
AR00002417 c-410-B waste GAP 24FEB09 |09MARO09 10 10 0 X
AR00002437 | Decon of tanks c-410 10MAR09 |19MARO09 8 8 0 X
AR00002446 |Waste Receive at Envirocare 10MARO9 |06APR09 20 20 0 &N
AR00002310 | SOILS REMOVAL COMPLETE 02APR09 0 0 0

4C-403 C-403 Neutralization Pit

- |
AR00002319 | C-403 Neutralization Pit 010CT08 |13JANO9 70 70 0 NN
AR00002426 | C-403 Neut Pit GAP 010CT08 |13JANO9 70 70 0 NN
AR00002359  |Sample analysis 290CT08 |11FEBO9 70 70 0 AV
AR00002339 | C403 Site Restoration 14JANO9 |28JAN09 10 10 0 N
AR00002349 | Demobilization 29JANO9  |30JANO9 2 2 0 X
AR00002407 | Develop DOT paperwork for c403 12FEB09 |04MARO09 15 15 0 N
AR00002412 | Develop OSSMR package for C403 12FEB09 |04MAR09 15 15 0 N
AR00002403 | Conduct OSSMR and receive approval for c403 05MAR09 |09MARO09 3 3 0 X
AR00002408 |Waste disposition to off-site Landfill for c403 10MARO09 |23MAR09 10 10 0 N
AR00002418 | C-403 Shipping GAP 10MAR09 |23MAR09 10 10 0 N
AR00002427 | Decon of Tanks c-403 24MAR09 |02APR09 8 8 0 X
AR00002428 |Waste Received at Envirocare 24MAR09 |21APR09 20 20 0 N
5C-218 C-218 Firing Range

s
AR00002413 | Develop OSSMR package for c-218 09SEP08 |22SEP08 10 10 0 N
AR00002404 | Conduct OSSMR and receive approval for c-218 23SEP08 |25SEP08 3 3 0 X
AR00002337 | C-218 Firing Range 010CT08 [29DEC08 60 60 0 A\
AR00002357 | C-218 Sample analysis for verification 010CT08 |28JANO9 80 80 0 NN
AR00002409 |Develop DOT paperwork for c-218 010CT08 |29DEC08 60 60 0 A\
AR00002414 | Waste disposition to off-site Landfill for c-218 010CT08 |29DEC08 60 60 0 A\
AR00002416 |C-218 GAP 010CT08 [29DEC08 60 60 0 A\
AR00002424 | Waste received at Enviromental Quality 030CT08 |31DEC08 60 60 0 AV
AR00002347 | C-218 Site Restoration 29JAN09 |30JANO9 2 2 0 X
AR00002367 | Demobilization 02FEB09 |03FEB09 2 2 0 X
RNPROC Procurement

|
AR00003001 Develop technical scope 22MAY08 |05JUNO8 10 10 0 N
AR00003003 | Develop Exhibits for RFP 04JUNO8 |01JULO8 20 20 0 &N
AR00003000 |Develop SOW for USEC Laboratory 06JUNO8 |07JULO8 20 20 0 N
AR00003002 |Identify Material for Purchasing 06JUNO8 |26JUNO8 15 15 0 N
AR00003004 |Labor Determination 06JUNO8 | 12JUNO8 5 5 0 X
AR00003005 |Purchasing of Material 27JUNO8 |08JULO8 6 6 0 X
AR00003006  |Procurement review of RFP 02JULO8 |10JULO8 5 5 0 X
AR00003007 | SOW for Laboratory Awarded 08JULO8 |14JULO8 5 5 0 X
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Activity Activity
ID Description
AR00003008  Issue RFP to Bidders
AR00003009 |Bid development for RFP
AR00003010  |Review Bid Proposals
AR00003020 |DOE approval of award
AR00003011 | Award Subcontract for piling

RNTRAIN Training

‘ AR00003012 | Develop Training Matrix
RNWP Work Package

4 RWP
AR00003031
5 UCD
AR00003032

6 Work Procedure

AR00003033

Develop RWP

Develop UCD

Develop Work Procedure

AR00005133 |PREPARE Rl SCOPING DOCUMENT

AR00005143 | TECHNCIAL REVIEW OF SCOPING DOCUMENT
AR00005153 | REVISION TO SCOPING DOCUMENT

AR00005333 |PRS TECH EDITING

AR00005343 |REVISION TO SCOPING DOCUMENT

AR00005163 |PRS INTERNAL REVIEW

AR00005173 | INCORPORATE COMMENTS

AR00005183 |ISSUE RI SCOPING DOCUMENTS TO DOE (D0)
AR00005193 |DOE TECH REVIEW OF DO SCOPING DOCUMENT
AR00005223 | DEVELOP COMMENT RESPONSE TABLE
AR00005233 |COMMENT RESOLUTION MEETING WITH DOE
AR00005203 |REVISE DRAFT DO WITH DOE TECH COMMENTS
AR00005213 |INTERNAL COMMENT RESOLUTION REVIEW
AR00005243 |REVISE THE DRAFT DO

AR00005253 |SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL
AR00005263 |DOE LEGAL REVIEW

AR00005273 | REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
AR00005283 | INTERNAL/DOE CERTIFICATION/REPRODUCTION
AR00005293 |DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1)
AR00005303 |EPA/KDEP REVIEW

AR00005313  |RI/FS SCOPING MEETING

AR00005092 |REMEDIAL INVESTIGATION WORK PLAN
AR00005093 |PREPARE D-1 RIWORK PLAN

AR00005323 |SCOPING DOCUMENT RESOLUTION

AR00005094 |PRS Peer Review

AR00005095 | Revision to Draft DO RI WP based on Peer Rev
AR00005135 |PRS TECH EDITING

AR00005145 |REVISE RI/WP

AR00005096 |INTERNAL REVIEW DO (PRS Mgmt and Legal)
AR00005097 | INCORPORATE COMMENTS FROM INTERNAL REVIEW
AR00005098 |SUBMIT DO RIWP TO DOE FOR TECH REVIEW
AR00005099 |DOE TECH REVIEW DO REPORT

AR00005102 |DEVELOP COMMENT RESPONSE TABLE

Early
Start

11JULO8

08AUGO08
22AUG08
29AUG08

11JULO8

11JULO8

11JULO8

Early Orig
Finish Dur
10JULO8 0
07AUG08 20
21AUG08 10
28AUG08 5
29AUG08 1

31JULO8

28JUL08

25JUL08

08AUGO08 |27AUG08

08MARO07
04MAY07
18MAY07
25MAY07
31MAY07
04JUNO7
11JUNO7

18JUNO7
02JUL07
06JULO7
09JULO7
16JULO7
19JULO7

23JUL07
06AUGO07
13AUGO07

20AUGO07
21NOVO07
26NOV07
26NOV07
26NOV07
22FEBO08
14MAR08
24MAR08
31MAR08
07APR08
28APR08

12MAY08
10JUNO8

03MAY07
17MAY07
24MAY07
30MAY07
01JUNO7
08JUNO7
15JUNO7
15JUNO7
29JUNO07
03JULO7

06JULO7

13JULO7

18JULO7

20JULO7

20JULO7

03AUGO07
10AUGO07
17AUG07
17AUG07
20NOVO07
21NOVO07
16APR09
21FEBO08
21DEC07
13MAR08
20MAR08
28MAR08
04APR08
25APR08
09MAY08
09MAY08
09JUNO8
16JUNO8

15

- A
o

—_

—_
O O OO NMNWOOM-=-NOO OGO NWOLOo

Rem
Dur

- A
o

—_

—_
O O OO NMNWOM-=-NOO G NWOLOo

%

| FYo7 | FYo8 | FY09 | FY10 | FY11 | FY12 | FY13 | FY14 | FY15 |FY16
Comp [T

0

0 N

0 X

0 X

0 X

0 N
N
N

0 N

0 X

0 X

0 X

0 X

0 X

0 X

0

0 X

0 X

0 X

0 X

0 X

0 X

0

0 X

0 X

0 X

0

0 AV

0 X

0 Ay

0 AT

0 N

0 N

0 X

0 X

0 X

0 N

0 N

0

0 N

0 X
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Activity Activity Eary ~ Early  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FYi1 | FY12 | FY13 | FYi4 | FY15 [FYi6

ID Description Start Finish  Dur  Dur  Comp [T
AR00005103  COMMENT RESOLUTION MEETING WITH DOE 17JUNO8  17JUNO8 1 1 0 X
AR00005100 |REVISE DRAFT DO WITH DOE TECH COMMENTS 18JUNO8 |01JULO8 10 10 0 X
AR00005101 INTERNAL REVIEW (PRS Mgmt and Legal) 02JUL08 [10JULO8 5 5 0 X
AR00005104 |REVISE THE DRAFT DO 11JULO8 |17JULO8 5 5 0 X
AR00005105 |SUBMIT D1 RIWP TO DOE FOR LEGAL REVIEW 17JULO8 0 0 0
AR00005106 |DOE LEGAL REVIEW 18JULO8 | 14AUG08 20 20 0 N
AR00005107 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15AUG08 |28AUG08 10 10 0 N
AR00005108 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 29AUG08 |12SEP08 10 10 0 N
AR00005109 |DOE SUBMIT D1 RIWP TO REGULATORS 12SEP08 0 0 0
AR00005110 |EPA/KY REVIEW RI WORK PLAN 15SEP08 |10DECO08 61 61 0 A
AR00005130 |Regulator Extension 11DECO08 |13JAN09 21 21 0 /4
AR00005111 RECEIVE REGULATOR COMMENTS 13JANO9 0 0 0
AR00005112 | Develop Comment Response Summary (CRS) package 14JANO9 | 16JANO9 3 3 0 X
AR00005113  |Internal/DOE tech review of CRS package 20JAN0O9 |21JAN09 2 2 0 X
AR00005114 | Revision to Comment Response Summary 22JAN09 |22JAN09 1 1 0 X
AR00005115  |Issue CRS package for DOE Legal Review 23JAN09 |23JAN09 1 1 0 X
AR00005116 | DOE Legal Review of CRS package 26JAN09 |27JAN09 2 2 0 X
AR00005117 | Revision to CRS package 28JAN09 |28JAN09 1 1 0 X
AR00005118 | DOE issue CRS package to Regulators 29JAN09 | 29JAN09 1 1 0 X
AR00005119  |CRS Meeting with Regulators & DOE 03FEB09 |03FEB09 1 1 0 X
AR00005120 |Incorporate comments into D2 RI Work Plan 04FEB09 |10FEBO09 5 5 0 X
AR00005121 Internal/DOE tech review of D2 Rl Work Plan 11FEB09 |17FEB09 5 5 0 X
AR00005122 Revision to D2 RI Work Plan 18FEB09 |20FEB09 3 3 0 X
AR00005123 |ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 20FEBO09 0 0 0
AR00005124 |DOE LEGAL REVIEW OF D2 RI REPORT 23FEB09 |06MAR09 10 10 0 N
AR00005125 |REVISION TO D2 RI WORK PLAN 09MAR09 |11MAR09 3 3 0 X
AR00005126  |INTERNAL/DOE CERTIFICATION/REPRODUCTION 12MAR09 | 16MAR09 3 3 0 X
AR00005127 |DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 16MAR09 0 0 0
AR00005128 |EPA/KY REVIEW OF RI WORK PLAN 17MAR09 |16APR09 22 22 0 N
AR00005129 |EPA/KY APPROVAL OF RI WORK PLAN 16APR09 0 0 0

RNPROC Procurement

AR00005000 |Develop technical scope 11DEC08 |26DECO08 10 10 0 N
AR00005001 | Develop Exhibits for RFP 23DEC08 |23JAN09 20 20 0 &N
AR00005004 |Labor Determination 29DEC08 |05JAN09 5 5 0 X
AR00005006  |Procurement review of RFP 26JAN09  |30JAN0O9 5 5 0 X
AR00005008 |Issue RFP to Bidders 30JAN09 0 0 0

AR00005009 |Bid development for RFP 02FEB09 |20FEBO09 15 15 0 N
AR00005010 | Review Bid Proposals 23FEB09 |27FEBO09 5 5 0 X
AR00005002 | Develop SOW for USEC Laboratory 25FEB09 |24MARO09 20 20 0 &N
AR00005003 | Identify Material for Purchasing 25FEB09 |17MAR09 15 15 0 N
AR00005020 |DOE Consent to Award 02MARO09 |13MARO09 10 10 0 N
AR00005011 Award Subcontract for drilling 13MAR09 |13MARO09 1 1 0 X
AR00005005 |Purchasing of Material 18MAR09 |25MAR09 6 6 0 X
AR00005007 | SOW for Laboratory Awarded 25MAR09 |31MARO09 5 5 0 X
RNTRAIN Training

‘ AR00005012 | Develop Training Matrix 02FEB09 |20FEBO09 15 15 0 N
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Activity Activity Early Early Orig Rem %

o . | FYo7z | FYos [ FYo9 | FY10 | FY11 | FY12 | FY13 | FY14 | FY15 [FY16
= Description Start Finish Dur  Dur  Comp T[T T

|
RNWP Work Package
4 RWP
AR00005031 | Develop RWP 17MAR09 |01APR09 N
5 UCD
AR00005032 | Develop UCD 17MAR09 |31MAR09 N
6 Work Procedure
AR00005033 | Develop Work Procedure 17MAR09 |03APR09 14 14 0 N
AR00005035 | MOBILIZATION (INCLUDING TRAINING) 16MAR09 |27MAR09 10 10 0 X
AR00005034 |DEVELOP EXCAVATION PERMITS 17MAR09 |30MAR09 10 10 0 X
AR00005036 |MARKING OF UTILITIES 31MAR09 |14APR09 10 10 0 N
AR00005037 |DRY RUN IFR 06APR09 |08APR09 3 3 0 X
AR00005038 |IFR 09APR09 |15APR09 4 4 0 X
AR00005039 | Soils Sampling 17APR09 |14JUL09 60 60 0 Y
AR00005040 | Sample Analysis 17APR09 |25AUG09 90 90 0 Ay
AR00005048 |START FIELD WORK 17APR09 0 0 0
AR00005045 |DEMOBILIZATION 15JUL09 |28JUL09 10 10 0 N
AR00005047 |DEVELOP AND APPROVE LANDFILL PACKAGES 26AUG09 |23SEP09 20 20 0 N
AR00005139 | Contract with offsite disposal facility 26AUG09 |01SEP09 5 5 0 X
AR00005051 Develop DOT paperwork 02SEP09 |09SEP09 5 5 0 X
AR00005052 | Waste disposition to off-site Landfill 10SEP09 [16SEP09 5 5 0 X
AR00005059 |WASTE RECEIVED AT ENVIROCARE 21SEP09 |25SEP09 5 5 0 X
AR00005049 | DISPOSAL OF IDW TO U LANDFILL 24SEP09 |30SEP09 5 5 0 X
AR00005053 | SOILS INVESTIGATION COMPLETE 30SEP09 0 0 0
AB Site Survey Topographical Anomolies
AR00004100 |Land Survey (Visual with/GPS Logging) 08DEC06 |22DEC06 11 11 0 X
AR00004200 |Preliminary Work 08DEC06 |10JANO7 21 21 0 N
AR00004220 |M&l 07 08DECO06 |28SEP07 202 202 0 NN
AR00004110 | Civil Survey 27DECO06 |09JANO7 9 9 0 X
AR00004450 | Authorized Limits Request 08FEBO7 |28SEP07 162 162 0 NN/
AR00004460 |Issue Authorized Limits Request to DOE 28SEP07 0 0 0
AR00004230 |M&l08 010CT07 |30SEP08 251 251 0 NN/
AR00004470 | DOE/Approve Authorized Limits Request 010CT07 |300CT07 22 22 0 Y4
AR00004480 |Implementation of new Authorized Limits 310CT07 |30NOV07 21 21 0 N
AR00004240 |M&l 09 010CT08 |30SEP09 250 250 0 NN/
AC Sampling & Analysis Plan
AR00004120 |Sampling & Analysis Plan 08DEC06 |16JANO7 24 24 0 y 4
AR00004130 |DOE Review SAP 17JANO7 |30JANO7 10 10 0 N
AR00004140 |Incorporate DOE Comments on SAP 31JANO7 |09FEBO7 8 8 0 X
AR00004150 |KDEP/EPA Review of SAP 12FEB07 |13MARO07 22 22 0 A
AR00004370 |Incorporate KDEP/EPA Comments 14MARO7 |27APR0O7 32 32 0 N
AR00004160 | SAP Final Review/Approved 30APR07 |02APR08 232 232 0 NN
AD Site Preparation - Characterization
AR00004170 | Work Packages 27DEC06 |30MARO07 66 66 0 AV
AR00004180 | Prepare Slte-Specific Health and Safety Plan 27DEC06 |16MARO07 56 56 0 N/
AR00004210 | Cultural and T&E Survey/Analysis 10JANO7 | 16MARO7 47 47 0 !
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Activity Activity Eary ~ Early  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FY11 | FY12 | FY13 | FYi4 | FYi5 [FYi6
1o Description Start Finish  Dur  Dur  Comp [TTTITITIITITIITITITIIIIL

AR00004190  Prepare Waste Management Documentation 18JANO7  16MARO7 42 42 0 &
AR00004260 |Internal Field Review 04APR07 |09APRO7 3 3 0 X
AR00004250 |Clear and Grub 23JUL07 |29AUGO7 28 28 0 Y4
AE Characterization
AR00004270 |Radiological Survey 08DEC06 |22DEC06 11 11 0 X
AR00004280 | Soil Sampling 23JUL07  |29AUGO07 28 28 0 Y4
AR00004290 | Vegetation Sampling 23JULO07 |29AUGO7 28 28 0 Y4
AR00004300 |Sample Analysis 30AUGO7 |28SEP07 21 21 0 N
AR00004310 |Sample Validation 010CT07 |21APR08 139 139 0 NN
AF Data Analysis
AR00004340 |Data Analysis Plan 01AUGO07 |28SEP07 42 42 0 &
AR00004320 |Data Quality Assessment 010CT07 |21APR08 139 139 0 NN
AR00004330 | Risk Assessment 010CT07 |21APR08 139 139 0 NN
AR00004350 | Evaluate and Determine Path Forward 290CT07 |21APR08 19| 119 0 NN
AG SWMU Assessment Report/Site Evaluation Report
s
AR00004360 |Prepare Site Evaluations/SWMU Assess Rpt 22APR08 |12MAY08 15 15 0 N
AR00004380 |DOE Review Site Eval/SWMU Assess Rpt 13MAY08 |27MAY08 10 10 0 N
AR00004390 |Inc DOE Comments 28MAY08 |05JUNO8 7 7 0 X
AR00004400 |Submit Site Evaluation Report/SWMU Assess Rept 05JUNO8 0 0 0
AR00004410 |KDEP/EPA review 06JUN08 |09JUL0O8 22 22 0 N
AR00004420 |Incorporate Comments 10JULO8 |08AUG08 22 22 0 N
AR00004500 |Regulator Extension 11AUG08 |100CT08 44 44 0 AY
AR00004430 |Regs review Site Eval/SWMU Assessment Report 130CT08 |12NOV08 23 23 0 N
AR00004440 |Regs Approve Site Eval/SWMU Assess Rpt 12NOV08 0 0 0
AC Sampling & Analysis Plan
AR00004501 | Sampling & Analysis Plan 30AUGO7 |050CT07 26 26 0 N
AR00004502 |DOE Review SAP 220CT07 |02NOV07 10 10 0 X
AR00004503 |Incorporate DOE Comments on SAP 05NOV07 |13NOV07 7 7 0 X
AR00004513 | DOE Review of SAP 14NOV07 |29NOV07 10 10 0 N
AR00004603 |Incorporate DOE Comments on SAP 30NOV07 |06DEC0O7 5 5 0 X
AR00004593 | Submit SAP to Regs 28APR08 0 0 0
AR00004504 |KDEP/EPA Review of SAP 29APR08 |30MAY08 23 23 0 N
AR00004505 | Incorporate KDEP/EPA Comments 02JUNO8 |18JUL0O8 33 33 0 &
AR00004506 | SAP Final Review/Approved 21JULO8 | 15AUG08 20 20 0 N
AD Site Preparation - Characterization
AR00004507 | Prepare Slte-Specific Health and Safety Plan 29APR08 |10JUNO8 30 30 0 Yov4
AR00004508 |Work Packages 29APR08 |10JUNO8 30 30 0 &
AR00004509 | Prepare Waste Management Documentation 29APR08 |10JUNO8 30 30 0 &
AR00004510 | Cultural and T&E Survey/Analysis 29APR08 |27MAY08 20 20 0 N
AR00004590 | Civil Survey 29APR08 |27MAY08 20 20 0 N
AR00004511  |Clear and Grub 11JUNO8 |24JUN0O8 10 10 0 N
AR00004512  |Internal Field Review 13JUNO8 |[17JUNO8 3 3 0 X
AE Characterization
‘ AR00004514 | Soil Sampling 09SEP08 |060CT08 20 20 !
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Activity Activity Eary ~ Early  Orig  Rem % [ FYo7 | FY08 | FY09 | FY10 | FY11 | FY12 | FY13 | FYi4 | FYi5 [FYi6
ID Description Start Finish  Dur  Dur  Comp [T
AR00004515  Vegetation Sampling 09SEP08 060CT08 20 20 0 A
AR00004516 | Sample Analysis 070CT08 |04NOV08 21 21 0 AN
AR00004517  |Sample Validation 05NOV08 |18DEC08 30 30 0 Y 4
AF Data Analysis
AR00004518 | Data Quality Assessment 05NOV08 | 18DEC08 30 30 0 Y4
AR00004519 | Risk Assessment 05NOV08 |18DEC08 30 30 0 Y4
AR00004520 |Evaluate and Determine Path Forward 05DEC08 |18DEC08 10 10 0 X
AG SWMU Assessment Report/Site Evaluation Report
AR00004521 Prepare Site Evaluations/SWMU Assess Rpt 05NOV08 | 13JAN09 45 45 0 N/
AR00004522 | DOE Review Site Eval/SWMU Assess Rpt 14JANO9 |28JAN09 10 10 0 N
AR00004523 | Inc DOE Comments 29JAN09 |06FEBO09 7 7 0 X
AR00004524 | Submit Site Evaluation Report/SWMU Assess Rept 06FEB09 0 0 0
AR00004525 |KDEP/EPA review 09FEB09 |10MARO09 22 22 0 N
AR00004595 | Regulator Extension 11MAR09 |12MAY09 44 44 0 AY
AR00004526 | Incorporate Comments 13MAY09 |10JUNO9 20 20 0 &N
AR00004527  |Regs review Site Eval/SWMU Assessment Report 11JUN09 |15JUL09 23 23 0 N
AR00004528 | Regs Approve Site Eval/SWMU Assess Rpt 15JUL09 0 0 0
AC Sampling & Analysis Plan
AR00004530  |Sampling & Analysis Plan 12APR07 |18SEP07 110/ 110 0 AN
AR00004531 |DOE Review SAP 19SEP07 |160CT07 20 20 0 N
AR00004532  |Incorporate DOE Comments on SAP 170CT07 |19NOV07 24 24 0 Y4
AR00004592 | DOE Review of SAP 20NOV07 |05DEC07 10 10 0 N
AR00004602 |Incorporate DOE Comments on SAP 06DEC07 |12DEC07 5 5 0 X
AR00004542 | Submit SAP to Regs 16APR08 0 0 0
AR00004533 |KDEP/EPA Review of SAP 17APR08 |19MAY08 23 23 0 N
AR00004534 | Incorporate KDEP/EPA Comments 20MAY08 |08JULO8 33 33 0 Y 4
AR00004535 | SAP Final Review/Approved 09JULO8 |08AUGO08 23 23 0 ~y
AD Site Preparation - Characterization
s
AR00004536 | Prepare Slte-Specific Health and Safety Plan 17APR08 |29MAY08 30 30 0 Y4
AR00004537 |Work Packages 17APR08 |29MAY08 30 30 0 y 4
AR00004538 | Prepare Waste Management Documentation 17APR08 |29MAY08 30 30 0 y 4
AR00004539 | Cultural and T&E Survey/Analysis 17APR08 |14MAY08 20 20 0 N
AR00004589 | Civil Survey 17APR08 |14MAY08 20 20 0 N
AR00004540 |Clear and Grub 30MAY08 |12JUNO8 10 10 0 X
AR00004541 Internal Field Review 03JUNO8 |05JUNO8 3 3 0 X
AE Characterization
AR00004543 | Soil Sampling 11AUG08 |08SEP08 20 20 0 AN
AR00004544 | Vegetation Sampling 11AUG08 |08SEP08 20 20 0 N
AR00004545 | Sample Analysis 09SEP08 |090CT08 23 23 0 N
AR00004546 | Sample Validation 100CT08 |26NOV08 34 34 0 y.\4
AF Data Analysis
AR00004547 | Data Quality Assessment 100CT08 [26NOV08 34 34 0 &
AR00004548 | Risk Assessment 100CT08 |26NOV08 34 34 0 &
AR00004549 | Evaluate and Determine Path Forward 13NOV08 |26NOV08 10 10 0 !
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Activity Activity
ID Description
AG SWMU Assessment Report/Site Evaluation Report

AR00004550 | Prepare Site Evaluations/SWMU Assess Rpt
AR00004551 DOE Review Site Eval/SWMU Assess Rpt
AR00004552 | Inc DOE Comments

AR00004553 | Submit Site Evaluation Report/SWMU Assess Rept
AR00004554 |KDEP/EPA review

AR00004594 | Regulator Extension

AR00004555 | Incorporate Comments

AR00004556  |Regs review Site Eval/SWMU Assessment Report
AR00004557 | Regs Approve Site Eval/SWMU Assess Rpt

AC Sampling & Analysis Plan

AR00004559 | Sampling & Analysis Plan
AR00004560 |DOE Review SAP

AR00004561 Incorporate DOE Comments on SAP
AR00004591 | DOE Review SAP

AR00004601 Incorporate DOE Comments on SAP
AR00004611 | DOE Reviw of SAP

AR00004621 Incorporate DOE Comments on SAP
AR00004571 | Submit SAP to Regs

AR00004562 |KDEP/EPA Review of SAP
AR00004612 | Regulator Extension

AR00004563 | Incorporate KDEP/EPA Comments
AR00004564 | SAP Final Review/Approved

AD Site Preparation - Characterization

AR00004565 | Prepare Slte-Specific Health and Safety Plan
AR00004566 |Work Packages

AR00004567 |Prepare Waste Management Documentation
AR00004568 | Cultural and T&E Survey/Analysis
AR00004569 |Clear and Grub

AR00004570 |Internal Field Review

AE Characterization

AR00004572 | Field Screening
AR00004573 | Vegetation Sampling
AR00004574 | Sample Analysis
AR00004575 | Sample Validation

AF Data Analysis

AR00004576 | Data Quality Assessment
AR00004577  |Risk Assessment
AR00004578 | Evaluate and Determine Path Forward

AG SWMU Assessment Report/Site Evaluation Report

AR00004579 | Prepare Site Evaluations/SWMU Assess Rpt
AR00004580 | DOE Review Site Eval/SWMU Assess Rpt
AR00004581 Inc DOE Comments

AR00004582 | Submit Site Evaluation Report/SWMU Assess Rept

Early
Start

100CT08
16DEC08
02JAN09

16JANO9
18FEB09
22APR09
22MAY09

03MAY07
260CT07
09NOVO07
27NOV07
11DECO07
18DECO07
04JANO8

19MAY08
19JUNO8
22AUG08
24SEP08

19MAY08
19MAY08
19MAY08
19MAY08
01JULO8
07JULO8

280CT08
280CT08
09DEC08
13JANO9

13JANO9
13JANO9
17FEB09

03MAR09
24MAR09
07APR09

Early
Finish

15DEC08
31DEC08
09JAN09
15JANO9
17FEB09
21APR09
21MAY09
22JUN09
22JUN09

250CT07
08NOV07
26NOV07
10DECO07
17DECO07
03JANO8
10JANO8
16MAY08
18JUNO8
21AUGO08
23SEP08
270CT08

30JUNO08
30JUNO08
30JUNO08
16JUNO8
16JULO8
09JULO8

08DEC08
08DEC08
12JANO9

02MAR09

02MAR09
02MAR09
02MAR09

23MAR09
06APR09
16APR09
16APR09

Orig
Dur

45
10

22
44
22
21

122
10
10
10

10

22
44
22
24

30
30
30
20
10

28
28
22
34

34
34
10

15
10
7
0

Rem
Dur

45
10

22
44
22
21

122
10
10
10

10

22
44
22
24

30
30
30
20
10

28
28
22
34

34
34
10

15
10

Gl | FYo7z | FYos [ FYo9 | FY10 | FY11 | FY12 | FY13 | FY14 | FY15 [FY16

Comp [T
0 N/
0 N
0 X
0
0 N
0 N
0 N
0 Y4
0
0 NN
0 N
0 N
0 X
0 X
0 N
0 X
0
0 N
0 AV
0 N
0 N
0 Y4
0 Y4
0 Y4
0 N
0 N
0 X
0 Yaov4
0 Yaov4
0 Y4
0 Y4
0 Y4
0 Y4
0 X
0 N
0 X
0 X
0
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Activity Activity Early  Eary  Orig  Rem % [ FY07 | FY08 | FY09 | FY10 | FYi1 | FY12 | FY13 | FY14 | FY15 [FY16
1o Description Start Finish  Dur  Dur  Comp [TITTITITI{ITITTITITITIITTI]

AR00004583  KDEP/EPA review 17APR09 18MAY09 22 22 0 y.'4
AR00004613 | Regulator Extension 19MAY09 |22JUL09 44 44 0 AY
AR00004584 | Incorporate Comments 23JUL09 |21AUG09 22 22 0 N
AR00004585 |Regs review Site Eval/SWMU Assessment Report 24AUG09 |22SEP09 21 21 0 y.'4
AR00004586 | Regs Approve Site Eval/SWMU Assess Rpt 22SEP09 0 0 0
AR00004596 | Prepare and Submit Removal Not/AM 09FEBO7 |29JUNO7 99 99 0 NN
AR01100048 | Develop Work Packages 23JUL10  |19AUG10 20 20 0 &N
AR01100058 |Storm Water Management Plan 23JUL10 |19AUG10 20 20 0 N
AR01100068 |Design Documentation 23JUL10  |19AUG10 20 20 0 &N
AR01100078 |Safety Basis Dcoumentation 23JUL10  |19AUG10 20 20 0 &N
AR01100128 | Develop Landfill Packages 23JUL10  |19AUG10 20 20 0 &N
AR01100168 |Procurement of Equipment 23JUL10  |19AUG10 20 20 0 &N
AR01100178 |SOW for Lab 23JUL10 |05AUG10 10 10 0 N
AR01100288 | Civil Survey 23JUL10 [20AUG10 21 21 0 &N
AR01100298 |Develop Excavation Permits 23JUL10  |19AUG10 20 20 0 &N
AR01100088  |Sediment Control 20AUG10 |31AUGT1 258 258 0 NN/
AR01100108 | Construct Haul Road/Staging Area 20AUG10 |150CT10 40 40 0 Vo4
AR01100148 |Internal Field Review 20AUG10 |24AUG10 3 3 0 X
AR01100248 | Mobilize Equipment 20AUG10 |02SEP10 10 10 0 N
AR01100098 |Clear and Grub 27AUG10 |08SEP11 258 258 0 NN/
AR01100118 | Excavation/Confirmation Sampling/Backfill 1-A/B 07SEP10 |28FEB11 119 119 0 AV
AR01100138 | Disposal Onsite 07SEP10 |28MAR11 139 139 0 NN
AR01100208 |Start Field Work 07SEP10 0 0 0
AR01100188 |Sample Analysis 21SEP10 |[11APR11 139 139 0 JANNV
AR01100198 |Data Verficiation 28SEP10 |18APR11 139 139 0 NN
AR01100158 | Disposal Offsite 050CT10 |26APR11 139 139 0 NN
AR01100228 |Excavation/Confirmation Sampling/Backfill Rub Pi 01MAR11 |28MAR11 20 20 0 &N
AR01100258 | Demobilization 29MAR11 |11APR11 10 10 0 N
AR01100238 |Complete Field Work 26APR11 0 0 0
AR01100218  |Addendum 3 02JUL07* |24JULO7 N
AR01100246 |PREPARE REMOVAL ACTION COMPLETION REPORT 01MAR11 |24MAY11 60 60 0 A
AR01100247 |SURFACE WATER REMOVAL ACTION COMPLETION REPORT 01MAR11 |02MAR12 253*|  253* 0 Ay
AR01100280 |INTERNAL REVIEW (D0) RmACR 25MAY11  |01JUNT11 5 5 0 X
AR01100249 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 02JUN11  [10JUNT11 7 7 0 X
AR01100250 |ISSUE DRAFT RmACR TO DOE (D0) 10JUN11 0 0 0
AR01100251 |DOE REVIEW DRAFT REMOVAL ACTION COMPLETION REPOR  |13JUN11 |24JUN11 10 10 0 X
AR01100252 |DEVELOP COMMENT RESPONSE TABLE 27JUN11  |05JUL11 5 5 0 X
AR01100253 |COMMENT RESOLUTION MEETING WITH DOE 06JUL11  |06JUL11 1 1 0 X
AR01100254 |REVISE DRAFT DO WITH DOE TECH COMMENTS 07JUL11  |20JUL11 10 10 0 N
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AR01100255  INTERNAL COMMENT RESOLUTION REVIEW 21JuL11t  27JUL11 5 5 0 X
AR01100256 |REVISE THE DRAFT DO 28JUL11  |03AUGT1 5 5 0 X
AR01100257 |ISSUE RmACR (D1) TO DOE 03AUG11 0 0 0
AR01100281 DOE LEGAL REVIEW 04AUG11 |17AUG11 10 10 0 X
AR01100259 |REVISE THE D1 RmACR WITH DOE LEGAL COMMENTS 18AUG1T1 |24AUGT1 5 5 0 X
AR01100260 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 25AUG11 |31AUGT1 5 5 0 X
AR01100261 ISS DRAFT RmACR TO EPA/KDEP (D1) 31AUG11 0 0 0
AR01100262 |EPA/KDEP REVIEW DRAFT RmACR 01SEP11  |28NOV11 60 60 0 AV
AR01100263 |DEVELOP COMMENT RESPONSE SUMMARY 29NOV11 |01DEC11 3 3 0 X
AR01100264 |INTERNAL/DOE TECH REVIEW OF CRS 02DEC11 |05DEC11 2 2 0 X
AR01100265 |REVISION TO CRS 06DEC11 |06DEC11 1 1 0 X
AR01100266 |ISSUE CRS FOR DOE LEGAL REVIEW 07DEC11 |07DEC11 1 1 0 X
AR01100267 |DOE LEGAL REVIEW OF CRS 08DEC11 |09DEC11 2 2 0 X
AR01100268 |REVISION TO CRS 12DEC11 |12DEC11 1 1 0 X
AR01100269 |DOE ISSUE CRS TO REGULATORS 13DEC11 |13DEC11 1 1 0 X
AR01100270 |CRS MEETING WITH REGULATORS AND DOE 14DEC11 |14DEC11 1 1 0 X
AR01100271 INCORPORATE COMMENTS INTO D2 RmACR 15DEC11 |21DEC11 5 5 0 X
AR01100272 |INTERNAL/DOE TECH REVIEW OF D2 RmACR 22DEC11 |30DEC11 5 5 0 X
AR01100273 |REVISION TO D2 RmACR 03JAN12 |05JAN12 3 3 0 X
AR01100274 |ISSUE RmACR (D2) TO DOE 05JAN12 0 0 0
AR01100275 |DOE LEGAL REVIEW OF D2 RmACR 06JAN12 |25JAN12 13 13 0 N
AR01100276 |REVISION TO D2 RmACR 26JAN12 |30JAN12 3 3 0 X
AR01100277 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 31JAN12 |02FEB12 3 3 0 X
AR01100278 |ISSUE FNL RmACR TO EPA/KDEP (D2) 02FEB12 0 0 0
AR01100279 |EPA/ KDEP REVIEW FINAL RmACR 03FEB12 |02MAR12 21 21 0 A
AR01100286 |EPA/KDEP APPROVE FINAL RmACR 02MAR12 0 0 0
1RN Removal Notification
AR02000000 |Develop Draft Removal Notification 19DECO08 |13JAN09 15 15 0 y 4
AR02000001 Internal review of Removal Notification 14JAN09 | 15JANO9 2 2 0 X
AR02000002 |Issue draft Removal Notification to DOE Tech 16JAN0O9 0 0 0
AR02000003 | Revision to Removal Notification 16JAN09 | 16JANO9 1 1 0 X
AR02000004 | DOE tech Review Draft Removal Notification 20JANO9 |26JAN09 5 5 0 X
AR02000005 |Incorporate Comments from DOE on Draft Rem. Not. 27JAN09 |28JAN09 2 2 0 X
AR02000006 |Comments Resolution Meeting with DOE 29JAN09 |29JAN09 1 1 0 X
AR02000007 |Incorporate DOE comments into Removal Notificati 30JAN09 |02FEBO09 2 2 0 X
AR02000008 |Internal Review of Removal Notification 03FEB09 |03FEB09 1 1 0 X
AR02000009 |Revise Removal Notification 04FEB09 |04FEBO09 1 1 0 X
AR02000010  |Issue Removal Notification to DOE Legal 04FEB09 0 0 0
AR02000011 DOE Legal review of Removal Notifcation 05FEB09 |11FEBO9 5 5 0 X
AR02000012  |Incorporate DOE Legal comments 12FEB09 |12FEB09 1 1 0 X
AR02000013 Internal Review of Removal Notification 13FEB09 |13FEB09 1 1 0 X
AR02000014 Revise Removal Notification 16FEB09 |16FEB09 1 1 0 X
AR02000015 |Issue Removal Notification to DOE for transmitta 17FEB09 |17FEB09 1 1 0 X
AR02000016 | DOE Issue Final Removal Notification to Reg 17FEB09 0 0 0
AR02000017 | Regulator review of Removal Notification 18FEB09 |17MARO09 20 20 0 N
AR02000018 |Incorporate Regulator comments 18MARO09 | 19MAR09 2 2 0 X
AR02000019 Internal Review of Removal Notification 20MAR09 |20MAR09 1 1 0 X
AR02000020 |Revise Removal Notification 23MAR09 |23MAR09 1 1 0 X
AR02000021 Issue Removal Notification to DOE Tech 23MAR09 0 0 0
AR02000022 DOE Tech Review of Removal Notification 24MAR09 |25MAR09 2 2 0 X
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AR02000023  Revise with DOE Tech comments 26MAR09 26MARO09 1 1 0 X
AR02000024 |Issue removal Notification to DOE Legal 26MAR09 0 0 0
AR02000025 |DOE Legal Review Removal Noatificiation 27MAR09 |30MARO09 2 2 0 X
AR02000026 |Revise Removal Notification with DOE Legal Comme 31MAR09 |31MARO09 1 1 0 X
AR02000027 Internal review of Removal Notification 01APR09 |01APRO09 1 1 0 X
AR02000028 |Issue Removal Notification to DOE for transmitta 02APR09 0 0 0
AR02000029 |Revise Removal Notification 02APR09 |02APR09 1 1 0 X
AR02000030 |DOE Issue Removal Notification to Regs 03APR09 0 0 0
AR02000031 Regulator Review/Approval Removal Notification 06APR09 |04MAY09 20 20 0 N
AR02000032 | Approval of Removal Notification 04MAY09 0 0 0
]
AR02000033 |EE/CA 19DECO08 |140CT09 205*| 205* 0 NV
AR02000034 |Develop DO EE/CA 19DECO08 |04MAR09 50 50 0 AV
AR02000035 |PRS Peer Review 05MAR09 |18MAR09 10 10 0 X
AR02000036 |Revision to EE/CA 19MAR09 |23MAR09 3 3 0 X
AR02000037 | PRS Tech Editing 24MAR09 |26MAR09 3 3 0 X
AR02000038 |Revision to EE/CA 27MAR09 |30MAR09 2 2 0 X
AR02000039 |INTERNAL REVIEW (PRS Mgmt and Legal) 31MAR09 |06APR09 5 5 0 X
AR02000040 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 07APR09 |09APR09 3 3 0 X
AR02000041 Issue DO EE/CA to DOE 09APR09 0 0 0
AR02000042 |DOE Review DO EE/CA 13APR09 |24APR09 10 10 0 X
AR02000043 | Develop Comment Response Table 27APR09 |29APR09 3 3 0 X
AR02000044 |COMMENT RESOLUTION MEETING WITH DOE 30APR09 |30APR09 1 1 0 X
AR02000045 |Revise draft DO with DOE Tech comments 01MAY09 |14MAY09 10 10 0 X
AR02000046 |INTERNAL REVIEW (PRS Mgmt and Legal) 15MAY09 |21MAY09 5 5 0 X
AR02000047 |REVISE THE DRAFT DO 22MAY09 |27MAY09 3 3 0 X
AR02000048 |Issue D1 EE/CA to DOE FOR LEGAL REVIEW 27MAY09 0 0 0
AR02000049 |DOE LEGAL REVIEW 28MAY09 |10JUNO9 10 10 0 X
AR02000050 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 11JUNO9 |01JULO9 15 15 0 A
AR02000051 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06JUL09  |17JULO9 10 10 0 X
AR02000052 |DOE Issue D1 EE/CA to EPA/KY 17JULO9 0 0 0
AR02000053 |EPA/KY Review D1 EE/CA 20JUL0O9 | 14AUG09 20 20 0 N
AR02000054 |DEVELOP COMMENT RESPONSE SUMMARY 17AUG09 |18AUG09 2 2 0 X
AR02000055 |INTERNAL/DOE TECH REVIEW OF CRS 19AUG09 |19AUG09 1 1 0 X
AR02000056 |REVISION TO CRS 20AUG09 |20AUG09 1 1 0 X
AR02000057 |ISSUE CRS FOR DOE LEAGL REVIEW 21AUG09 |21AUG09 1 1 0 X
AR02000058 |DOE LEGAL REVIEW OF CRS 24AUG09 |25AUG09 2 2 0 X
AR02000059 |REVISION TO CRS 26AUG09 |26AUG09 1 1 0 X
AR02000060 |DOE ISSUE CRS TO REGULATORS 27AUG09 |27AUG09 1 1 0 X
AR02000061 |CRS MEETING WITH REGULATORS AND DOE 28AUG09 |28AUG09 1 1 0 X
AR02000062 |INCORPORATE COMMENTS INTO D2 EE/CA 31AUG09 |01SEP09 2 2 0 X
AR02000063 |INTERNAL/DOE TECH REVIEW OF D2 EE/CA 02SEP09 |03SEP09 2 2 0 X
AR02000064 |Issue D2 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 0 0 0
AR02000065 |REVISION TO D2 EE/CA 04SEP09 |04SEP09 1 1 0 X
AR02000066 |DOE LEGAL REVIEW OF D2 EE/CA 08SEP09 |10SEP09 3 3 0 X
AR02000067 |REVISION TO D2 EE/CA 11SEP09 |11SEP09 1 1 0 X
AR02000068 |DOE Issue D2 EE/CA to EPA/KY 14SEP09 0 0 0
AR02000069 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 14SEP09 |14SEP09 1 1 0 X
AR02000070 |EPA/KY Review D2 EE/CA 15SEP09 |140CT09 22 22 0 A
AR02000071 EPA/KY Approve D2 EE/CA 140CT09 0 0 0
AR02000072 | Public comment period 150CT09 |03DEC09 34 34 0 N
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AR02000073  CLOSE OF PUBLIC COMMENTS ON EE/CA 03DEC09 0 0 0
AR02000074 | Action Memorandum 12JUN0O9 [03JUN10 244*| 244 0 NN/
AR02000075 |Prepare DO Action Memorandum 12JUNO9 | 11AUG09 41 41 0 &
AR02000076 |PRS Peer Review 12AUG09 |18AUG09 5 5 0 X
AR02000077 |Revision to Action Memorandum 19AUGO09 |25AUG09 5 5 0 X
AR02000078 | PRS Tech Editing 26AUG09 |28AUG09 3 3 0 X
AR02000079 |Revision to Action Memo 31AUG09 |01SEP09 2 2 0 X
AR02000080 |INTERNAL REVIEW (PRS Mgmt and Legal) 02SEP09 |09SEP09 5 5 0 X
AR02000081 INCORPORATE COMMENTS FROM INTERNAL REVIEW 10SEP09 |16SEP09 5 5 0 X
AR02000082 |Issue DO Action Memorandum to DOE 16SEP09 0 0 0
AR02000083 |DOE REVIEWS D0 Action Memorandum 17SEP09 |30SEP09 10 10 0 N
AR02000084 | Develop Comment Response Table 010CT09 |060CT09 4 4 0 X
AR02000085 |COMMENT RESOLUTIONS MEETING WITH DOE 070CT09 |070CT09 1 1 0 X
AR02000086 |REVISE DRAFT DO WITH DOE TECH COMMENTS 080CT09 |140CT09 5 5 0 X
AR02000087 |INTERNAL REVIEW (PRS Mgmt and Legal) 150CT09 |210CT09 5 5 0 X
AR02000088 |REVISE THE DRAFT DO 220CT09 |260CT09 3 3 0 X
AR02000089 |ISSUE Action Memorandum (D1) TO DOE LEGAL 260CT09 0 0 0
AR02000090 |DOE LEGAL REVIEW OF D1 ACTION MEMO 270CT09 |09NOV09 10 10 0 X
AR02000091 REVISE D1 ACTION MEMO W/ DOE LEGAL COMMENT 10NOV09 |13NOV09 4 4 0 X
AR02000092 |ISSE D1 ACTION MEMO TO DOE HQ 13NOV09 0 0 0
AR02000093 |DOE HQ REVIEW 16NOV09 |17DEC09 22 22 0 N
AR02000094 | Close of Public Comment Period for EE/CA 03DEC09 0 0 0
AR02000095 |Incorporate Public Comments into AM 04DEC09 |10DEC09 5 5 0 X
AR02000096 | Comment Resolution with DOE 18DEC09 [18DECO09 1 1 0 X
AR02000097 |INCORPORATE DOE HQ COMMENTS 21DEC09 |22DEC09 2 2 0 X
AR02000098 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 23DEC09 |31DEC09 5 5 0 X
AR02000099 |DOE ISSUE Action Memorandum TO EPA/KY (D1) 05JAN10 0 0 0
AR02000100 |EPA/KY REVIEW D1 Action Memorandum 06JAN10 |04FEB10 21 21 0 y 4
AR02000101 DEVELOP COMMENT RESPONSE SUMMARY 05FEB10 |08FEB10 2 2 0 X
AR02000102 |INTERNAL/DOE TECH REVIEW OF CRS 09FEB10 |09FEB10 1 1 0 X
AR02000103 |REVISION TO CRS 10FEB10 |10FEB10 1 1 0 X
AR02000104 |ISSUE CRS FOR DOE LEGAL REVIEW 11FEB10 |11FEB10 1 1 0 X
AR02000105 |DOE LEGAL REVIEW OF CRS 12FEB10 |15FEB10 2 2 0 X
AR02000106 |REVISION TO CRS 16FEB10 |16FEB10 1 1 0 X
AR02000107 |DOE ISSUE CRS TO REGULATORS 17FEB10 |17FEB10 1 1 0 X
AR02000108 |CRS MEETING WITH REGULATORS AND DOE 18FEB10 |18FEB10 1 1 0 X
AR02000109 |INCORPORATE COMMENTS INTO D2 ACTION MEMO 19FEB10 |22FEB10 2 2 0 X
AR02000110  |INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO 23FEB10 |24FEB10 2 2 0 X
AR02000111 ISSUE Action Memorandum (D2) TO DOE 25FEB10 0 0 0
AR02000112  |REVISION TO D2 ACTION MEMO 25FEB10 |25FEB10 1 1 0 X
AR02000113 |DOE LEGAL REVIEW OF D2 ACTION MEMO 26FEB10 |03MAR10 4 4 0 X
AR02000114  |REVISION TO D2 ACTION MEMO 04MAR10 |04MAR10 1 1 0 X
AR02000115  |INTERNAL/DOE CERTIFICATION/REPRODUCTION 05MAR10 |05MAR10 1 1 0 X
AR02000116 | DOE ISSUE Action Memorandum TO EPA/KY (D2) 05MAR10 0 0 0
AR02000117 |EPA/KY REVIEW AND APPROVE Action Memo 08MAR10 |06APR10 21 21 0 AN
AR02000118 |DOE RECEIVE EPA/KY APPROVAL OF AM 06APR10 0 0 0
AR02000119 | Action Memorandum SIGNATURE 07APR10 |04MAY10 20 20 0 A
AR02000120 |ISSUE SIGNED Action Memorandum TO EPA/KDEP 04MAY10 0 0 0
AR02000121 EPA/KDEP Action Memorandum SIGNATURE 05MAY10 |03JUN10 21 21 0 y 4
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AR02000122  EPA/KDEP RETURN SIGNED Action Memorandum 03JUN10 0 0 0

AR02000123 |REMOVAL ACTION WORK PLAN 02SEP09 |03SEP10 252*|  252* 0 NV
AR02000124 |PREPARE REMOVAL ACTION WORK PLAN 02SEP09 |25NOV09 60 60 0 Y
AR02000125 |PRS Peer Review 30NOV09 |11DEC09 10 10 0 N
AR02000126 | Revision to Removal Action Work Plan 14DECO09 |18DECO09 5 5 0 X
AR02000127 |PRS Tech Editing 21DEC09 |29DEC09 5 5 0 X
AR02000128 |Revision to RAWP 30DEC09 |06JAN10 5 5 0 X
AR02000129 |INTERNAL REVIEW (D0) RAWP 07JAN10  [21JAN10 10 10 0 N
AR02000130 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 22JAN10  |28JAN10 5 5 0 X
AR02000131  |ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 28JAN10 0 0 0

AR02000132 |DOE REVIEW OF REMOVAL ACTION WORK PLAN 29JAN10 |25FEB10 20 20 0 N
AR02000133 | Develop Comment Response Table 26FEB10 |04MAR10 5 5 0 X
AR02000134 |COMMENT RESOLUTION MEETING WITH DOE 05MAR10 |05MAR10 1 1 0 X
AR02000135 |REVISE DRAFT DO WITH DOE TECH COMMENTS 08MAR10 |[19MAR10 10 10 0 X
AR02000136  |INTERNAL REVIEW (PRS Mgmt and Legal) 22MAR10 |26MAR10 5 5 0 X
AR02000137 |REVISE THE DRAFT DO 29MAR10 |05APR10 5 5 0 X
AR02000138 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 05APR10 0 0 0

AR02000139 |DOE LEGAL REVIEW OF D1 RAWP 06APR10 |03MAY10 20 20 0 N
AR02000140 |REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 04MAY10 [17MAY10 10 10 0 N
AR02000141  |INTERNAL/DOE CERTIFICATION/REPRODUCTION 18MAY10 |01JUN10 10 10 0 X
AR02000142 |DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 03JUN10 0 0 0

AR02000143 |EPA/KY REVIEW REMOVAL ACTION WORK PLAN 04JUN10 |06JUL10 21 21 0 y 4
AR02000144 |DEVELOP COMMENT RESPONSE SUMMARY 07JUL10 |08JUL10 2 2 0 X
AR02000145 |INTERNAL/DOE TECH REVIEW OF CRS 09JUL10 |09JUL10 1 1 0 X
AR02000146 |REVISION TO CRS 12JUL10 |12JUL10 1 1 0 X
AR02000147 |ISSUE CRS FOR DOE LEGAL REVIEW 13JUL10 |13JUL10 1 1 0 X
AR02000148 |DOE LEGAL REVIEW OF CRS 14JUL10 |15JUL10 2 2 0 X
AR02000149 |REVISION TO CRS 16JUL10 |16JUL10 1 1 0 X
AR02000150 |DOE ISSUE CRS TO REGULATORS 19JUL10 |19JUL10 1 1 0 X
AR02000151 |CRS MEETING WITH REGULATORS AND DOE 20JUL10  |20JUL10 1 1 0 X
AR02000152 |INCORPORATE COMMENTS INTO D2 RAWP 21JuL10  [22JUL10 2 2 0 X
AR02000153 |INTERNAL/DOE TECH REVIEW OF D2 RAWP 23JUL10 |26JUL10 2 2 0 X
AR02000154 |ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 27JUL10 0 0 0

AR02000155 |REVISION TO D2 RAWP 27JUL10  |27JUL10 1 1 0 X
AR02000156 |DOE LEGAL REVIEW 28JUL10 |03AUG10 5 5 0 X
AR02000157 |REVISION TO D2 RAWP 04AUG10 |04AUG10 1 1 0 X
AR02000158 |DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 05AUG10 0 0 0

AR02000159 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 05AUG10 |05AUG10 1 1 0 X
AR02000160 |EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 06AUG10 |03SEP10 21 21 0 y 4
AR02000161 |EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 03SEP10 0 0 0
AR00005353 | Develop Survey Plan 13APR0O7 |14MAY07 22 22 0 N
AR00005363 |Issue Survey Plan to DOE for review 14MAY07 0 0 0
AR00005373 | DOE Review Survey Plan 15MAY07 |14JUNO7 22 22 0 N
AR00005383 |Revise Survey Plan 15JUNO7 | 16JULO7 20 20 0 N
AR00005393 |Issue Survey Plan to DOE for Approval 16JULO7 0 0 0
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AR00005403  DOE Review/Approve Survey Plan 17JUL07  31DECO7 15 115 0 AN

AR00005413 | Procure Equipment/Staffing 02JANO8 |12FEBO08 29 29 0 &

AR00005423 | Start Field Survey 13FEBO8 0 0 0

AR00005433  |Field Survey 13FEB08 | 11AUGO09 375 375 0 Ay
AR00005463 |Clear and Grub 13FEB08 |07JUL09 350 350 0 NN/
AR00005443 | Complete Field Survey 11AUG09 0 0 0

AR00005444 | Develop SWMU Notification Letter 12AUG09 |25AUG09 10 10 0 N
AR00005473 | Develop a Final Survey Report 12AUG09 |18DEC09 90 90 0 NV
AR00005445 | DOE Review SWMU Notification Letter 26AUG09 |09SEP09 10 10 0 X
AR00005446 |Inc DOE Comments on the SWMU Notification Letter 10SEP09 |16SEP09 5 5 0 X
AR00005447 | Submit SWMU Notification Letter to Regulators 16SEP09 0 0 0

AC Sampling & Analysis Plan

AR00005466 | Sampling & Analysis Plan 12AUG09 |17SEP09 26 26 0 Y /4
AR00005467 |DOE Review SAP 020CT09 [150CT09 10 10 0 X
AR00005468 |Incorporate DOE Comments on SAP 160CT09 |260CT09 7 7 0 N
AR00005469 | Submit SAP to Regs 260CT09 0 0 0

AR00005470 |KDEP/EPA Review of SAP 270CT09 [30NOV09 23 23 0 N
AR00005471 Incorporate KDEP/EPA Comments 01DEC09 |14DEC09 10 10 0 N
AR00005472 | SAP Final Review/Approved 15DEC09 |20JAN10 23 23 0 .4
AD Site Preparation - Characterization

AR00005474 | Prepare Slte-Specific Health and Safety Plan 270CT09 |09DEC09 30 30 0 N
AR00005475 |Work Packages 270CT09 |09DEC09 30 30 0 N
AR00005476 | Prepare Waste Management Documentation 270CT09 |09DEC09 30 30 0 N
AR00005490 | Cultural and T&E Survey/Analysis 270CT09 |23NOV09 20 20 0 N
AR00005477  |Clear and Grub 10DEC09 |23DEC09 10 10 0 N
AR00005478 |Internal Field Review 14DECO09 |[16DECO09 3 3 0 X
AE Characterization

AR00005479 | Soil Sampling 21JAN10 |03MAR10 30 30 0 y 4
AR00005480 | Vegetation Sampling 21JAN10 |03MAR10 30 30 0 y 4
AR00005481 Sample Analysis 04MAR10 |01APR10 21 21 0 N
AR00005482 | Sample Validation 05APR10 |14MAY10 30 30 0 y 4
AR00005511 | Develop Landfill Package 05APR10 |30APR10 20 20 0 N
AR00005521 |Waste Disposal 03MAY10 |03MAY10 1 1 0 X
AF Data Analysis

AR00005483 | Data Quality Assessment 05APR10 |14MAY10 30 30 0 Y4
AR00005484  |Risk Assessment 05APR10 |14MAY10 30 30 0 y 4
AR00005485 |Evaluate and Determine Path Forward 03MAY10 |14MAY10 10 10 0 N
AG SWMU Assessment Report/Site Evaluation Report

AR00005486 | Prepare Site Evaluations/SWMU Assess Rpt 17MAY10 |[07JUN10 15 15 0 N
AR00005487 | DOE Review Site Eval/SWMU Assess Rpt 08JUN10 |21JUN10 10 10 0 N
AR00005488 |Inc DOE Comments 22JUN10 |30JUN10 7 7 0 X
AR00005489 | Submit Site Evaluation Report/SWMU Assess Rept 30JUN10 0 0 0

AR00005501 |KDEP/EPA review 01JUL10 |03AUG10 22 22 0 N
AR00005491 Incorporate Comments 04AUG10 |17AUG10 10 10 0 N
AR00005492 | Regs review Site Eval/SWMU Assessment Report 18AUG10 |17SEP10 22 22 0 N
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